EMS Page Tag Implementation Status (% complete) - 3/11/2009

Page Tag - User Acceptance Test

Interface Completion Page Tag PageTag Dev Reconciliation |Custom Page| Netlnsight Production Data Provider Production Comments
Sz Manifest Implementation Tags Account Readiness Acceptance Implementation
(# of interface
tasks Setup
completed)
ASF 50f 5 N/A
ECHO Website 3of5 60 N/A 90.0 Pending Reconciliation ongoing.
ECHO Wist 30of5 50 N/A 87.5 Pending Reconciliation ongoing.
ESDIS Webpages 50f5 N/A
GCMD 50of 5
GES DISC 50of 5
GHRC's web metrics were
implemented in OPS on
GHRC 50of 5 N/A 3/10/2009
LARC 50of 5 N/A
LP ECS 40f5 N/A
= MODAPS 5of 5 N/A
£ NSIDC 50of 5 N/A
2 [ORNL 50f5 N/A
o Outreach -
DAAC Alliance 50of5 N/A
Outreach -
Ivanova 50of 5 N/A
PODAAC 5of 5 N/A
Apache logs operational for web
N/A metrics. Page tag reconciliation
SEDAAC 50f 5 ongoing.
REASON -Software N/A
Reuse 50of5
REASON - SPG 50f5 N/A
REASON - A
Tech Infusion 50of 5
: CDDIS 0of5
2 LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
OCDS TBD
Overall Status* 16 of 20 86.3|Original Overall Status:
86%. New status reflects
additional data providers
(CDDIS)
|Overall Status* | 160f19 | 89.5|




